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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESl-PRP Removal - Removal Polrep 

mm 
EPA Region 5 Records Ctr 

393942 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #4 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Richard Wise, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCGNRCNRC 
David Chung, OERR 
JeffKelley, U.S. EPA 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
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Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 5/13/2011 
Reporting Period: 5/9/2011 - 5/13/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: NonNPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLIS ID: INN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 
- On May 9, 2011, AVS loaded and hauled out 9 loads (47,250 gallons) of oily water from the 
site, 7 loads (38,500 gallons) from the northeast area for treatment at United Water's facility in 
Cincinnati, OH and 2 loads (9,250 gallons) from the primary separator pit, for treatment at 
Clean Water Limited's Cherokee Drive facility in Dayton, OH. 
- 0.2" of rainfall was observed over the weekend. 
- AVS removed the grating from the trench betwen the "Solids Building" and the "Dehydration 
Building". They removed and disposed of several abandoned lines in the trench and began 
pressure washing the conduit and pipes still remaining in the trench. 
- Trihydro conducted a stormwater discharge to the City sanitary sewer under the SDA permit 
issued on 4/12/2011. A total volume of 58,597 gallons of water were discharged at a maximum 
fiow rate of 350 gallons per minute. 
- Focus Contracting (WSP Subcontractor) arrived on site and assessed the stormwater 
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situation in the Tank 51 secondary containment. A diesel pump was delivered to the site and 
pumping activities began on 5/13. 
- North American Construction (Marathon Subcontractor) is installing a new stormwater catch 
basin along 86th Street and the access road to address the stormwater that would come from the 
former ESI parking lot, that was leased from Marathon. Work is expected to continue in to next 
week. 

On May 10, 2011, AVS loaded and hauled out 8 loads (42,250 gallons) of oily water from the 
site, 6 loads (33,000 gallons) from the northeast area for treatment at United Water's facility in 
Cincinnati, OH and 2 loads (9,250 gallons) from the primary separator pit, for treatment at 
Clean Water Limited's Cherokee Drive facility in Dayton, OH. 
- No rainfall was observed overnight. 
- AVS began cleaning out the sanitary lines between SS-27 and SS-28 (near the Dehydration 
Building) with a vacuum truck and power washer. A sludge blockage was observed 12' in to SS-
27 and 35' in to SS-28. AVS is aquiring a stronger power washer head and will atttempt to clear 
it out again tomorrow. 
- Pumping began on the secondary containment surrounding Tank 51 under the supervision on 
WSP. A hosing line was run from the diesel pump across the northern edge of the site to the 
stormwater discharge location. Pumping began at 1055 and ceased at 1900 with an average 
pumping rate of 400 gallons per minute. 

On May 11, 2011, AVS loaded and hauled out 8 loads (39,250 gallons) of oily water from the 
site, 6 loads (30,000 gallons) from the northeast area for treatment at United Water's facility in 
Cincinnati, OH and 2 loads (9,250 gallons) from the primary separator pit, for treatment at 
Clean Water Limited's Cherokee Drive facility in Dayton, OH. 
- No rainfall was observed overnight. 
- AVS arrived on site with the necessary power washing head and proceeded to dislodge and 
remove the sludge blockage between SS-27 and SS-28. The cleaning of this line was 
completed. 
- AVS began prepping the trench which runs beneath the Unloading Building for vacuum 
and power washing activities. 
- Focus Contracting continued pumping activities in the secondary containment around Tank 51. 
Operations completed by 0900. It is estimated that approximately 200,000 gallons of 
stormwater were discharged in to the City system. WSP will provide final tally later this week. 
Black water and sheen were observed in the sump on the bottom of the secondary containment. 
Focus took and submitted samples of this water for analysis. 

On May 12, 2011, AVS loaded and hauled out 7 loads (39,250 gallons) of oily water from the 
site, 5 loads (22,000 gallons) from the northeast area for treatment at United Water's facility in 
Cincinnati, OH, 1 load (4,700 gallons) from the primary separator pit, for treatment at Clean 
Water Limited's Cherokee Drive facility in Dayton, OH, and I load (4,250 gallons) from the 
east containment to the United Water facility in Cincinnati, OH. 
- No rain was observed overnight, but high temperatures (~87 degrees F) led to heat advisories 
to the work crews. Special care was taken to ensure that all workers were given proper hydration 
and appropriate work breaks. 
- Trihydro conducted a stormwater discharge event between 2 pm and 5 pm. Approximately 
57,000 gallons on stormwater was discharged to the city sanitary system. 
- AVS work crews continued clearing out the lines between SS-26 and SS-27. 
- AVS began clearing out the trench which runs beneath the Unloading Building and discharges 
in to the Oil/Water separator. The eastern-most 25' of line were cleared and pressure washed. 
- AVS mobilized to the oil water separator and began clearing it out the outlet from the trench. 
This cleaning will be continued tomorrow. 
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- Following the completion of the stormwater pumping in Tank 5rs secondary containment, 
Professional Services (WSP subcontractor) mobilized to the site to collect profile samples of 
Tank 51's insulation. Three sample points were taken around the base of the tank and were 
submitted for analysis. 

On May 13, 2011, AVS loaded and hauled 3 loads (13,000 gallons) of oily water from the site, 1 
load (4,250 gallons) from the northeast area for treatment at United Water's facility in 
Cincinnati, OH, 1 load (4,500 gallons) from the primary separator pit for treatment at Clean 
Water Limited's Cherokee Drive facility in Dayton, OH, and I load (4,250 gallons) from the 
east containment to United Water facility in Cincinnati, OH. 
- No rain was observed overnight, although rain is forecasted in the afternoon. 
- AVS completed clearing out the trench which runs beneath the Unloading Building. 
- AVS will continue clearing out sanitary lines on the northeast portion of the site. 
- No stormwater discharge is planned for today. 

5 drums of "non-hazardous" waste are still being stored at the AT&T/UCI spill location. 
Absorbent boom has been deployed at the stormwater outfall to Payne Branch and downstream 
in Crooked Creek at 79th St & Michigan Ave (NRC# 975355). 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
It appears a small portion of property that belongs to Asphalt Materials has been fenced in by 
ESI. USEPA hopes to have a conference call next week to resolve this matter, plus address the 
stormwater run-on and run-off issue between Asphalt Materials and ESI. 

2.1.4 Progress Metrics 

Waste stream 
Oily Water 
Stormwater 

TavK 51 Xovxa iv f isv i 

Medium 
Liquid 

Liquid 

AiBuiS 

Quantity 
886,180 gallons 
189,895 gallons 

252,650 ya?L?tOva 

Manifest # Treatment Disposal 
X 
X 

— 

2.2 Planning Section 
2.2.1 Anticipated Activities 

• Clean storm sewer system 
• Remove wastes 
• Review submittals required by ASAOC 

2.2.1.1 Planned Response Activities 
None 
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2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities 

2.2.2 Issues 
Wet weather is anticipated next week. 

Standing water has been observed in several locations around the site. Warmer weather can lead 
to mosquito breeding in standing water. EPA has requested that Trihydro address all standing 
water on site as soon as possible. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
The next community meeting will be held on June 6, 2011 at 2 pm. 

3. Participating Entities 
3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
USEPA 
START Contractor 

5. Definition of Terms 
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ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S. EPA - United States Environmental Protection Agency 
POLREP - Pollution Report 
ASAOC - Administrative Settlement Agreement on Consent 
PRP - Potentially Responsible Party 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action website at 
www epaosc orq/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www.epaosc.org/esi 
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